Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
7 M | UED  Construction 1714 Caulk roof seams
8 || STAR  Construction 11159 Repair sound barrier cutain
10 M | PHNX Dismantle 10211 East carriage platforms / ladder
11 W | | FES  Construction 11268 Install red heads
12 Fl | RHIC  Construction 10333 Install frame 1004-D
13 | | LEReC Construction 10177 Ceilings & AC unit
14 T | LEReC Construction 10238 Support unistrut, remove tie downs
15 T | FES  Construction 11276 Fab pallets
16 | RHIC  Construction 11253 Repair barrier in high bay 1005-S
17 TW | | LEReC Construction 10353 Scafold 1002
18 | RHIC  Construction 11227 Hole in 1010
Group: Survey
19 | ATF2  Construction 160129 Survey ATF components
24 || ATR  Construction 1884 Survey ATR
25 MTW | | IRCMS  Construction 160219 Survey ACC coil and support
26 MT | | RHIC  Construction 839 Locate 1004 penetrations
27 T | LEReC Construction 10240 Layout laser table footing
30 MTWTF| | NSLS  Construction 1 NSLS-II Survey
Group: Electrician
39 MTWTF| | LEReC Construction 160720 Install raceways, 480/208 power to DC
gun, 1002IR
40 MTWTF| |OT| LNAC Construction 160812 Relamp LINAC ring
41 MTWTF| | CEC  Construction 160703 Consolidate UPS power building 1002-B
42 || CEC  Construction 160613 Re-feed TPP-1 + DPI (HP) from EMHI-36
N/E power
43 MTWTF| |oT AGS  Construction 160612 Re-feed air handler to spare 480 on mezz.
Building 930
44 MTWTF| |oT AGS  Construction 160806 Disconnect power on cooling tower 912-A
45 | BLIP  Construction 11246 Install new disconnect for crane 931
46 MTWTF| |OT| RHIC Construction 160722 IR provide cable pull 480 volt for DC gun
at 2 O' clock
47 || AGS  Construction 160606 Provide on/off switch for pump, building
975
48 MTWTF| | ‘ CEC  Construction 405 Install tray, etc. in 1002-D trailer
49 || CEC  Construction 160312 Install Bi-level tray outside 1002D
50 T | | FES  Construction 10330 Relamp Tech Shop kitchen and part of

shop
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code
Group:
51 W‘ CEC
52 | RHIC
Group:
60 T FES
61 ﬁ FES
62 Fl | AGS
63 T | ECX
65 M | | | STAR
66 T | | RADW
67 WTF| | PHNX
68 || AGS
69 M | PHNX
70 | | | spHx
71 | | | RADW
72 MTW | | | LEReC
73 TW || LEReC
74 T | | | LEReC
75 TF| | FES
76 M || PHNX
77 U . LEReC
Group:
87 W | | ELNS
88 MT | |  NsRL
89 WT | | NSRL
90 | | | cec
91 | SPHX
9 | | | spHx
95 MTWTF| | | PHNX
% | | s
98 MTWTF| |OT  ATR
Group:
99 | | | spHx
100 MT | | | SPHX
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Description

Electrician

Provide power to 3 A/C units 1002-D
trailer

Move power to A/C @ 1004-D
Misc. AGS/RHIC/Misc

Rigging
Mount switch

Remove transfer switch ATS-8 internal
plate

Move UPS

Install 1.3GHz

Remove barrier curtain

Load intermodal

RICH detector from 1008 to 912

Assist AGS

Steel / racks / platforms / drift chamber

Rig steel

Gamma spec intermodal

Port fill

Move 1002-F, remove wheels

Laser table 1002-F to 912 door #7

PM's cranes and generators

Plates from RHIC yard to 1008

Set transformer, 1002D
Mechanical Tech

Cryopump, frame

Install / modify components

Calbrate monitor

704MHz repair

Magnet base

Connect load to PS

PHENIX removal

Wind coils

UQ5 and UQ12 mod's
Electronic Services

Program history to LCD display

Hi pot power supply
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
101 WTF| | SPHX  Construction 11274 Test power supply transformer with 480
volt variac
102 MTWTF| | FES Construction 10336 Escort Weed Wackers to clear CAD area
103 MT | SPHX  Construction 11241 Dump resistor / low power heat run &
test contactors
104 || CAD  Construction 930 Assist water systems
105 T | \ AGS  Construction 11215 HJET and OPIS Syndi interface
106 MW | | ‘ ATR  Construction 10329 Mod and rewire A-house PLC
107 MTW | | \ FES  Construction 10331 Map PA system at CAD for ITD
108 MTWTF| |OT ATR  Construction 11222 UQS5 + UQ12 modifications
109 | CAD  Construction 11142 Voice over IP for PA system
110 TF| | FES Maintenance 11171 Schedule program mods
113 MTWTF| | PHNX Dismantle 10206 Assist with east carriage decommissioning
114 T T | |oT CAD Maintenance 11244 Assist with UPS maintenance
116 | ATR  Construction 11245 Modify ATR-PLC program
117 MTWTF| |OT CAD  Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | ‘ AGS Maintenance 160119 Watch
134 TW | | AGS  Maintenance 160716 Repair / test EBIS coil 930-B
135 || ‘ NSRL  Construction 160615 NSRL control upgrade
136 M || PHNX Maintenance 160715 Repair leak 1008-C
137 TF| | AGS  Maintenance 160707 RFMG choke flow switches
138 MTW | | AGS  Maintenance 160708 RFMG gauss clock manifold relocation
139 || AGS  Maintenance 160613 902 oven flush
140 || ECX  Maintenance 160704 Tower #3 install motor
141 | AGS  Maintenance 160514 Pump room clean up
142 | | AGS  Maintenance 160701 Clean cooling towers
143 TF| | ‘ RHIC  Maintenance 160714 9MHz cavity work
144 || \ AGS  Maintenance 160512 911 chiller water PLC
145 MTWTF| | ‘ AGS  Maintenance 160709 LINAC cavity station flows
146 || AGS  Maintenance 160604 Waste water
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